
From: 	 Raymond.Sukys@dot.gov  
To: 	 fmiyamoto@honolulu.gov, thamayasu@honolulu.gov  
CC: 	 Spurgeon, Lawrence; Hogan, Steven; Renee.Marler@dot.gov ; James.Barr@dot.gov ; 

Edward.Carranza@dot.gov ; Catherine.Luu@dot.gov, Ted.Matley@dot.gov ; jsouki@honolulu.gov, 
Christopher.VanWyk@dot.gov  

Sent: 	 1/6/2010 2:15:36 PM 
Subject: 	 RE: Items that we need information on 

Faith, 

FTA has not concluded that a de minimus is appropriate for Keehi Lagoon Park. Your conclusion 
that this was decided is incorrect. Recall, on December 30, Chris wrote an e-mail to Jesse 
and you that we cannot come to closure on Section 4(f) with regard to the park until there is 
closure on the aviation issues. 

FTA is expecting that a new alignment will be identified that avoids impacts to runways and 
cargo areas and once that occurs it is likely that impacts to the park will be lessened or 
eliminated. FTA is still awaiting information that will either 1) establish a new alignment 
through the airport property or 2) confirms that the currently proposed alignment is the best 
choice. So far, we have not received anything. 

Hopefully, HDOT and the FAA will confirm their acceptance of the current alignment or suggest 
other feasible possibilities. I would think that the project team would want to accelerate 
activity here by presenting a plan "b" that avoids impacting the airport and park to mitigate 
the time it takes HDOT and the FAA to come up with something acceptable. 

Ray 

    

     

From: Miyamoto, Faith [mailto:fmiyamoto@honolulu.goy]  
Sent: Tuesday, January 05, 2010 4:29 PM 
To: Sukys, Raymond (FTA); Hamayasu, Toru 
Cc: Spurgeon@pbworld.com ; Hogan@pbworld.com ; Marler, Renee (FTA); Barr, James (FTA); Carranza, Edward (FTA); Luu, 
Catherine (FTA); Matley, Ted (FTA); Souki, Jesse K. 
Subject: RE: Items that we need information on 

Hi Ray - 

To follow up on your December 22, 2009 email message, see my responses embedded in your 
message. 

Will get you the remainder of the information as soon as possible. 

Faith 

	Original Message 	 
From: Raymond.Sukys@dot.gov  [mailto:Raymond.Sukys@dot.gov]  
Sent: Tuesday, January 05, 2010 7:31 AM 
To: Hamayasu, Toru; Miyamoto, Faith 
Cc: Spurgeon@pbworld.com ; Hogan@pbworld.com ; Renee.Marler@dot.gov ; James.Barr@dot.gov ; 
Edward.Carranza@dot.gov ; Catherine.Luu@dot.gov ; Ted.Matley@dot.gov  
Subject: FW: Items that we need information on 

Toru, 

We are planning to discuss the airport access issues with FHWA. Dave 
Kessler of the FAA indicated that when the ramps were built for the 
airport, provisions were made to include transit access. Also, per the 
e-mail below, it would help if we had more information on your avoidance 
options especially in light of the call with the FAA last month. 

AR00118906 



I have yet to receive any response from my request on December 22nd. 

Ray 

	 Original Message 	 
From: Sukys, Raymond (FTA) 
To: Miyamoto, Faith <fmiyamoto@honolulu.gov›; toru.hamayasu@honolulu.gov  
<toru.hamayasu@honolulu.gov > 
Cc: Barr, James (FTA); Matley, Ted (FTA); Luu, Catherine (FTA); Marler, 
Renee (FTA); Carranza, Edward (FTA) 
Sent: Tue Dec 22 11:19:07 2009 
Subject: Items that we need information on 

Faith, 

The airport call yesterday made it clear that we do not have enough 
enough information on the feasibility of the section 4(f) avoidance 
option. We have yet to receive anything in writing, other than the 
limited explanation in the FEIS, that would explain why it should not be 
an alternative. Please provide us with an explanation of the alignment 
issues and impacts, describe the constructibility issues, list the 
property acquisitions, describe the business relocations, and give the 
details of your cost-estimate. Last October the marginal difference in 
cost was $70M, now it is $100M, please provide an explanation. If we 
are to proceed with the decision to maintain the alignment as described 
in the FEIS, FTA needs additional information to support our Section 
4(f) decision. 

As you know, we had a teleconference last month with Chris Van Wyck regarding his comments on 
the Section 4(f) section of the FEIS. In his comments, Chris questioned why the impact on 
Keehi Lagoon Park was not de minimus. We responded that originally RTD proposed that the 
impact on Keehi Lagoon Park was de minimus. However, in response to FTA comments, it was 
changed to a 4(f) impact in the DEIS. After further discussion with Chris, it was decided 
that de minimus is the appropriate determination for Keehi Lagoon Park. Chris related that he 
would discuss this matter internally after our conference call. 

Please provide an explanation of the limitations of the Navy Drum site 
for the design of the facility. What is the schedule and, if 
applicable, the results of the Phase 1 and 2? It seems that you should 
have a Phase 1 by now. Please send it. 

Lawrence Spurgeon of PB emailed you a link on 12/22/09 to the Phase 1 site assessment for the 
Navy Drum site and a copy of the summary of the Navy's closure site assessment. 

Please provide the language in your Kiewet contract about how you will 
evaluate billing, the standards that are in place to pay an invoice, to 
ensure that NEPA-related activities are conducted and not 
construction-related activities such as mobilization during NTP number 
I do not understand how $27M can be spent prior to the ROD. 

Response will be provided separately. 

Thank you, 

Ray 

AR00118907 


